The EML move to the basement of Barker Hall is still on, but will be delayed until either late this year or early next year. A construction company has recently been hired to remodel the space in Barker that the EML will permanently move to. Thus, our time-table for the move has been updated.

Construction is slated to begin in August!!

Current estimated CLOSURE period for our move: December - January

The contractor has requested more time for the project, which will add a few weeks to the schedule. The current estimate for when we expect to move in equipment is late November through December.

What that means for you, our users, is we will potentially be closed all of December or January.

Our goal remains to keep this move process to just one month of complete closure. However, we will get microscopes back up and running as quickly as possible.

Thanks for your patience, EML Staff